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Entry Experience / Arrival Point
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southern gateway
The Brisbane Road corridor is the main entry into
Mooloolaba. The proposed Brisbane Road four lane
widening and future light rail corridor will provide
opportunities to enhance the gateway arrival
experience into Mooloolaba by introducing distinctive
and memorable treatments along the corridor.
Upon crossing Mayes Canal, visitors and residents
will know they have arrived at Mooloolaba with
views of people enjoying the relaxed canal-front
parkland and a suite of art and built form elements
providing distinct sense that you have arrived.
A consistent boulevard theme continues to the beach.
Art and built form elements should be encouraged
within all new developments fronting the corridor.
Future light rail along the corridor will provide an
easy journey into the Heart of Mooloolaba. The
corridor is transformed into a striking boulevard
axis that leads directly to the beach, lined by
signature tree planting, architectural lighting and
banners displaying the delights of Mooloolaba.
Revitalisation of Brisbane Road under the four
lane widening concept and associated boulevard
streetscape works are to allow for future light
rail infrastructure and spatial requirements.
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Specific Opportunities include:
// Mooloolaba arrival experience over Mayes Canal
to incorporate distinctive architectural detailing
and lighting of new bridge structure associated
with Brisbane Road widening upgrade and /
or the River Esplanade cycleway project
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// Boulevard streetscape upgrades introduced
with the widening of Brisbane Road
// Avenue tree planting with high amenity
pedestrian paving, street furniture, and lighting
// Shared / low speed treatment to Brisbane
Road north of the Walan Street intersection
// Dedicated off-road cycle link along River Esplanade
// Enhanced canal-front shared path link
// Enhanced canal-front parkland with
picnic and BBQ amenity upgrades
// Potential for ‘Park N’ Ride’ facility at the
Nicklin Way and Sunshine Motorway
interface with Brisbane Road
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1.

Arbor / awning and streetscaping

2.

Native coastal planting at
Sunshine Motorway exit

3.

Architectural light pole detail

4.

Bold coloured art and
feature elements

5.

Iconic street trees

6.

Bridges to preserve and
enhance water views

7.

Striking architecture for
future cycle bridge
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1

Gateway entry to Mooloolaba at bridge and further
back at Sunshine Coast Motorway Intersection

2

Brisbane Road widening and boulevard
streetscape and lighting treatment

3

Dedicated cycle lanes on Brisbane Road

4

New bridge with separated pedestrian
path and cycleway
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Enhanced canal parkland

6

Public boat pontoon and kayak launch point

7

Park upgrade as an active sports
and recreation destination

8

Bidirectional cycleway

9

Potential cul-de-sac of River Esplanade
at intersection with Brisbane Road

10

Potential Bowls Club redevelopment
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The drawings shown in this report are indicative and
intended to communicate conceptual ideas only
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Planting

mooloolaba planting and materials

1

2

3

Existing Mooloolaba streets and public open spaces exhibit a
distinctive and identifiable palette of hard materials and soft
landscape planting. The existing materiality of Mooloolaba
Esplanade is retained as part of this Master Plan with intention
to build upon and integrate with this recently revitalised
area to ensure consistent and high quality streetscape and
public realm amenity, particularly along the foreshore.
Planting will incorporate predominantly endemic or native
coastal species that are appropriate to the Mooloolaba
character and climate. These species are to be augmented
by the inclusion of iconic species such as the Norfolk
Island Pines that exist along the foreshore.
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5

7

6

The Mooloolaba palette for hardscape materials should
reference the colours, patterns and natural stone and timber
that currently exist. These traditional materials are to be
complemented by the inclusion of a slightly more contemporary
and robust palette of finishes for broad scale areas, such
as the proposed parkland pathways and plaza spaces.
The colour and patterning of these finishes are to draw
inspiration from the natural coastal environment.
1.

Norfolk Island Pines

2.

Casuarina

3.

Pandanus

4.

Hibiscus

5.

Banksia

6.

Elaeocarpus

7.

Hardy coastal understory
planting such as Westringia

8.

Dune planting (Carpobrotus)

9.

Bioretention gardens (Isolepsis)

10. Eucalytpus tereticornis
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Paving

Structures

1

3

2

1

4

2

5

5
1.

High quality concrete finishes
for plaza and shared zones

2.

Permeable paving

3.

Existing Mooloolaba Esplanade unit paving

4.

Smooth transition between materials

5.

Sandblasted concrete for a smooth
trafficable finish to parklands

1.

Off-form concrete amphitheatre terracing

2.

Low height, stone landscape walls

3.

Wharf boardwalk seating edge

4.

Pier and wharf edge materiality

5.

Mass concrete terracing

6.

Timber boardwalk

4

3

6
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implementation

key actions and
recommendations
The Master Plan identifies a series of principles,
strategies and projects across the four precincts
identified within Mooloolaba. It is recognised that
there are limitations and risks to the realisation of
these opportunities and that there is need for further
detailed investigations to support their delivery.
It should be noted that Sunshine Coast Council can
only directly influence and implement opportunities
along the foreshore, Brisbane Road car park site,
local parks, and local streets shown within this
Master Plan. Other opportunities may fall under
the jurisdiction of other stakeholders, such as state
government, private developers, and the community.
The following table provides a series of key
recommendations for further investigations.
These recommendations also acknowledge
the need for engagement with private
landowners and public agencies.

General Recommendations
// Liaison with a range of state government agencies will be critical for a series of
development opportunities identified in the Master Plan. This will help to align priorities
and decisions to support the proposed outcomes of the Master Plan.
// The establishment of a delivery risks register, including each of the four precincts, which would help to identify
the key influences that may impact development realisation and identify potential interventions and solutions.
// Into the future, continued market sounding will be essential to keep the Master Plan
up to date and help inform and shape the design and development response (i.e. land
use mixes, proposed building footprints and GFA amounts) and staging.
// This Master Plan does not assess the location of future light rail station platforms. It will be
essential to analyse the impact and positioning of the platform stations within the road corridor and
surrounding area, as they will influence the type and form of nearby development activity.
// Mooloolaba falls within the Coastal Management District for Queensland. Liaison with the Department
of Environment and Heritage Protection is required to ascertain the extent and implication of possible
special development controls and management practices for erosion prone areas in Mooloolaba.
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Precinct Recommendations
Traffic and Parking
// Undertake further traffic movement and access investigations (with detailed modelling based upon
proposed development outcomes) to understand the operational efficiency of traffic movements to,
from and across the precinct, especially along Mooloolaba Esplanade, Brisbane Road, Parkyn Parade
and Walan / Venning Street corridor. As part of these investigations, an assessment of active transit
movements across the precinct will help inform public realm and streetscape enhancements.
// Traffic and parking solutions to take into consideration the vision and recommendations
of the Master Plan within the Local Area Parking Plan outcomes for Mooloolaba
// Continuing engagement with the relevant sections of council managing the EOI process for the Brisbane
Road car park site (and any future proponent) is essential to deliver the relocated car parking allocations
from Beach Terrace and sections of Mooloolaba Esplanade, and to ensure suitable streetscape,
access and egress treatments on Brisbane Road, Smith Street and First Avenue frontages.
// In the future, traffic and parking analysis will need to be considered as part of the provision of light rail.
Development Activity
// The Master Plan largely assumes development in accordance with the Sunshine
Coast Planning Scheme 2014. Any refinements to the current planning provisions, in
order to better align with the vision of the final Master Plan, would be subject to further
consideration and relevant statutory processes, including community consultation.
// Any future redevelopment of the Wharf site will require a development
proponent to improve the current lease arrangements over the site.
// To date, market soundings for the Master Plan have been at a high level and a detailed
analysis of retail and tourism related land uses has not occurred. There may need to be,
however, a reassessment of mixed use developments (retail and tourism mix) along principal
and secondary routes to support activation of the Heart and Wharf especially.
// Publicly accessible cross-block links that achieve enhanced pedestrian connectivity
to and through the Heart of Mooloolaba will need to be considered.
Place Making Governance
The Master Plan established the Place Making Mooloolaba Taskforce as a critical governance regime. It
may also be prudent to consider the establishment of a place manager/activation role for Mooloolaba, who
would work in tandem with the Taskforce to help carry forward the initiatives proposed by the Master Plan
and work with the local businesses, community groups, and Sunshine Coast Destination Ltd to further
develop and market Mooloolaba’s sense of identity to the local community and tourist market (regionally
and internationally.) Initially, the focus of the role would be to develop and implement an economic activation
plan for Mooloolaba. It is envisaged that this role would be a long-term commitment to Mooloolaba.
Further to this, the establishment of a short-term activation programme as early as practical
is considered necessary for implementing the Master Plan, as it allows the community to get
involved early and help participate in developing early changes for Mooloolaba. This is best
coordinated through the Taskforce and/or possible future place manager for Mooloolaba.

sources of funding
The Master Plan identifies a range of priority
projects and initiatives, each of which will
need a source of funding to be delivered.
Funding opportunities are varied and can
involve a range of stakeholders, which may
include direct capital funding or other forms
of investment from sources including:

Source of Funding

Overview

Application to the Master Plan

Time frames

SCC Capital Works
Program: Mooloolaba
Suburb - 2015/16 - 2024/25

Sub Program: Streetscapes
- Local Centres

Current Brisbane Road Streetscape upgrade
from existing $300,00 budget

2015/16

Sub Program: Coast, Canals and
Waterways – funding seawalls

Beach Terrace seawall renewal from existing $200K budget

2015/16

Revetment wall (along northern caravan park)
renewal from existing $300K budget

2016/17

Sub Program: Stormwater
Quality Management

Early foreshore park upgrades including water sensitive
urban design from existing $450K budget

2016/17

Sub Program: LGIP Active Transport

Minyama to Mooloolaba cycleway from existing $2.65M budget

2015/16 - 2024/25

Mooloolaba Esplanade cycle lanes/shared zone
(design) from existing $742,000 budget

2017 - 2019

Sub Program: LGIP Transportation

Brisbane Road widening $4.0M budget

2017/18 - 2018/19

Sub Program: Parks and Gardens

Early foreshore park upgrades from existing $160K budget

2018/19

Sub Program: LGIP Transportation

Pedestrian and cycle provision from existing $200K budget

2024/25

Supporting local governments in the
delivery of community, economic
and social infrastructure projects that
are able to demonstrate job creation.
Up to 40% of capital funding.

Social and cultural infrastructure -modifications to public
facilities – including the foreshore, play areas and Loo
with a View conversion to a Visitor and Interpretive
Centre, Community hub in the Heart of Mooloolaba

Applications were
to be submitted
in August 2015

// existing and future (local and state)
government programs
// public private partnerships (PPP)
// private sector contributions
// other non-government organisations or entities
// an array of grants (state and federal governments)
The following table provides an outline of
potential government funding sources and their
application to the Master Plan initiatives.

QLD State Government:
Local Government
Grants and Subsidies
2015-2016

Economic development infrastructure – including
streetscape enhancements for the Esplanade, Brisbane
Road, Walan Street and Parkyn Parade
Tourism infrastructure – modifications to the foreshore, including
tidal pool, amphitheatre play areas and water play

Australian Federal
Government, Department of
Infrastructure and Regional
Development – National
Stronger Regions Fund

Eligibility for local governments and
not-for-profit organisations to receive
funding for capital infrastructure
projects that contribute to regional
economic growth. Up funding
sources for capital works programs
in Australia to 50% of capital funding.

Construction of the foreshore, boardwalks and tidal pool

Applications for
Round 1 submission
2016 likely to open
October 2015

Arts Queensland: Regional
Arts Development Fund

Small scale investments to support
local government and community
partnerships that strengthen
commercial and entrepreneurial
capacity and cultural tourism

Funding of Gateway entry statements, Discovery foreshore artwork
and pathway artworks through the Heart of Mooloolaba.

Annual funding
rounds

Also potential to partly fund the Community Gallery proposed
for the Heart and the Visitor and Interpretive Centre
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priority projects
The following priority projects identified by the
Mooloolaba Master Plan are infrastructure
upgrades that could be sequenced over short,
mid and long-term periods across Mooloolaba.

Note that all budgets contained within the
table on the following pages exclude:

// GST
// Legal and finance costs

These staging plans will help with scheduling
of capital works budgets and funding
applications to provide guidance on cost
effective and appropriately timed development
outcomes that collectively will instigate
change as envisioned for Mooloolaba.

// Beach sand replenishment

Implementation and Staging

All budgets do allow for:

The following diagrams outline a strategy for
short, medium and long term implementation
of the Master Plan initiatives.

1.1

// Escalation (priced in 2015 dollars)

3.6

3.1

// Hazardous materials and
contaminated land removal

11.2

5.1
8.1

10.1

// Contractors preliminaries and margin
// Construction and design contingency

5.3

The information contained within the following
diagrams and tables is indicative only. Projects,
actions, staging and budgets are subject to:

11.3

// funding allocation

11.1

// budget approvals
// Sunshine Coast Council, State Government
and Private Property Owner agreements

Short-term (0-5 years)

// delivery/timing of works

Refer to implementation tables on the following
pages for further information on proposed
projects, responsibility and estimated costs

The focus of the short-term implementation strategy
will be to establish background studies, land tenure
changes and private developer led upgrades in order
to set the groundwork for the revitalisation of the
northern foreshore and wharf sites. This will include:

establish the preliminary transformation of the
foreshore and broader town, including:

// relocation of the northern caravan park
and the implementation of a short-term
activation strategy on the site to enhance
public use and passive surveillance

// the Southern Esplanade and Foreshore upgraded
inconjunction with the adjoining development site

// resolution of Wharf site leases between
government bodies and private owners

// construction of the River Esplanade section of the
Mooloolaba to Minyama Separated Bikeway

// other short-term activation opportunities can also be
explored along First Avenue and on the school oval
In addition, key projects by SCC / State Government
and inconjunction with Private Developers will
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1.6
1.4

4.2

// Consultant professional fees
// Ongoing maintenance

1.5

2.2

// the construction of a multistorey car park facility on the
Brisbane Road car park site will allow for the future
removal of the Beach Terrace foreshore car parking

// fast tracking the design of the four lane widening
of Brisbane Road and future light rail corridor

// Loo with a View refurbishment to consider co-location
or incorporation of visitor and interpretive centre
// potential redevelopment of a central Esplanade
site to establish a public plaza / laneway
connection through to First Avenue

3.5

3.3

1.7
3.4

3.2

1.2

1.6

1.3

9.2
5.2

10.4

5.3

10.6

9.2

9.2

10.2

10.8

10.8

10.8

10.5

9.2
6.1

5.3
10.8

10.3

7.1

11.4

Medium Term (5-10 years)
Refer to implementation tables on the following
pages for further information on proposed
projects, responsibility and estimated costs

The focus of the medium term implementation
strategy will be to Mooloolaba’s ocean and
riverfront public space network, including:
// removal of Beach Terrace and associated car
parking for open space upgrades including foreshore
promenade, amphitheatre and children’s play areas
// conversion of the upper Esplanade to two-way traffic
flow with enhanced pedestrian crossing points
// enhanced foreshore recreational amenity on the site
of the northern caravan park including children’s
adventure playground and picnic and BBQ facilities
// the first stage of the Alexandra Headland ‘Great
Ocean Walk’ boardwalk connecting from the northern
caravan park site to the existing headland stairs
// upgrade to river and canal parklands
// cycleway bridge over Mayes Canal

Long Term (10-15+ years)
11.6
11.6

11.3

11.5

// deliver the four lane widening of Brisbane Road
and progress implementation of light rail
In addition, the redevelopment of the
Wharf site as a vibrant entertainment and
mixed use precinct would initiate:
// the creation of a new High Street
// Wharf redevelopment to include a public
riverfront boardwalk with associated
public and open space upgrades
// enhanced SEALIFE Mooloolaba (Underwater
World) public plaza and ground level activation
// increased marina berths
// delivery of a new pier at the wharf site
Potential also exists for the development of a
second public car park on Smith Street.

Refer to implementation tables on the following
pages for further information on proposed
projects, responsibility and estimated costs

Longer term implementation projects will focus
on improving connectivity to and through
the Heart of Mooloolaba, including:
// delivery of the Sunshine Coast Light Rail system

Finally, the redevelopment of the Wharf precinct
will reach completion through the redevelopment
of existing car park sites into residential, mixed
use and tourist accommodation uses.

// creation of cross-block pedestrian links
in association with the redevelopment of
private sites to enhance permeability
// Naroo Court and Muraban Street streetscaping
The reputation of previously created iconic destinations
will provide an enhanced arrival and recreational
experience for visitors and locals, stimulating final
stages of other foreshore parkland works, including:
// the extension of the ‘Great Ocean Walk’
boardwalk around Alexandra Headland
// the creation of a tidal pool
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Indicative Budgets & Timing

Whole of Precinct

Code Area / Project
0

Whole of Precinct / Further Studies & Investigations

0.1

3D model of master planned outcome

Responsibility

0-5 yrs

SCC

$

0.2

Foreshore & Esplanade parkland - detailed design & documentation

SCC

$ 1,000,000

Town Centre manager role

SCC

$

80,000 pa

0.4

Temporary activation / pop-up events

SCC / Others

$

50,000 pa*

0.5

Investigate tidal pool options & concept planning

SCC

$

50,000

Foreshore & Esplanade

$ 50,000 pa*

0.6

Investigate changed traffic conditions along Esplanade and impacts on surrounding precinct

SCC

$

50,000

0.7

Investigate tourist bus loop & Park ‘n Ride facility

SCC

$

20,000

0.8

Undertake drainage study

SCC

$

70,000

1

Central Foreshore

1.1

Eroded foreshore edge stabilisation / protection and eh

SCC

1.2

Beach Terrace and car park removal (to commence upon completion of item 4.2), foreshore
parkland regrading, shade, pathways and lighting

SCC / Others

$ 8,200,000

1.3

Convert upper Esplanade to 2-way traffic

SCC

$ 1,500,000

1.4

Creation of shared zone esplanade and plaza to eastern end of foreshore

SCC / Others

$ 6,300,000
$ 1,500,000

$ 1,570,000

1.5

Upgrade ‘Loo with a View’ structure and potential Visitor and Interpretive Centre

SCC / Others

1.6

Foreshore amenity embellishment including art, picnic, BBQ and play and water play areas

SCC

1.7

Tidal pool and associated amenities

SCC

Sub-totals
Esplanade Plaza

2.1

Investigate opportunities to include the requirement for a future public pedestrian connection
through the site

SCC / Others
Others

2.2

Redevelopment of the site to include creation of a public plaza / laneway connection

3

Northern Foreshore

3.1

Caravan park removal, foreshore seawall protection, foreshore parkland
regrading, shade, pathways, lighting and temporary activation

SCC / Others

3.2

Foreshore amenity embellishment including art, picnic, BBQ and adventure play area

SCC / Others

*Potential seed funding

$ 250,000

$160,000 (Recreation Park &
Landscape Amenity - 2017/18)
$ 10,000,000
$ 3,000,000
$ 19,700,000

$ 3,000,000

NA
NA
$300,000 (Coast, Canals
and Waterways - 2015/16)

$ 1,700,000
$ 3,300,000

3.3

Boardwalk connection to Headland stairs

SCC / Others

$ 1,000,000

3.4

Creation of foreshore kiosk

SCC / Others

$

3.5

Boardwalk connection around Headland

SCC / Others

3.6

Upper parkland clearing and embellishment including cantilevered walkway and viewing deck

SCC / Others

4

Brisbane Road Car Park

Sub-totals

Adopted 10 Year Capital
Works Program / Notes

$200,000 (Coast, Canals and
Waterways - 2015/16)

$ 7,800,000*

2

10-15 yrs +

50,000

0.3

Sub-totals
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5-10 yrs

300,000
$ 4,000,000

$ 1,000,000
$ 2,700,000

4.1

Award of EOI and construction including new street connection

PPP

NA

4.2

Creation of public car park incl. First Ave shared zone, plaza and Muraban Street extension

SCC/PPP

Subject to EOI

$ 4,600,000

$ 4,000,000

5

The Heart

5.1

Extension of Naroo Court and Muraban Street streetscaping including art and streetscape works

SCC / Others

$1,500,000

5.2

Establish a centrally located community hub (i.e. community gallery / art space)

SCC / Others

NA

5.3

Integrated planning, design and implementation of the Sunshine Coast Light Rail system

SCC / Others

NA

Southern Gateway

The Wharf

Mooloolaba Heart

Sub-totals
6

Southern Canal Residential

6.1

Upgrade existing canal park

NA

NA

$ 1,500,000

SCC

$ 600,000

Sub-totals
7

$ 600,000

Smith Street Residential

7.1

Redevelopment of residential land with potential to include public car park

8

School

8.1

Enhanced community use of school oval for events and informal recreation

9

Pedestrian Connections

9.1

Others / SCC

NA

Others

NA

Investigate opportunities for future public pedestrian links through private properties to enhance
east – west access between school, heart and wharf

SCC

NA

Others

9.2

Redevelopment of the site to include creation of a public plaza / laneway connection

10

Wharf

10.1

Address Wharf lease issues

SCC / Others

NA

NA

NA

10.2

Create a new High Street and wharf entrance experience linking River Esp to Parkyn Pde

Others

NA

10.3

Upgrade marina / canal front park amenity

Others

$ 5,400,000

10.4

Public plaza and enhanced open space activation

Others

NA

10.5

Wharf redevelopment including a public boardwalk around the waters edge

Others

NA
NA

10.6

Enhanced marina berths

Others

10.7

A new pier for tour boat arrivals and departures

SCC / Others

NA

10.8

Car park sites redevelopment as residential / mixed use to incorporate public car parking

Others

NA

11

Southern Entry

11.1

River Esplanade cycleway (Mooloolaba to Minyama section)

SCC / Others

11.2

Brisbane Road streetscape works

SCC

11.3

Entry gateway upgrade to bridge over Mayes canal (in conjunction with Brisbane Road widening)

SCC / Others

11.4

Brisbane Road and Walan Street - design and deliver upgraded corridor (to four lanes)
and streetscape boulevard (i.e. planting / feature lighting / furniture / wayfinding)

SCC / Others

11.5

River Esplanade cycleway bridge across Mayes Canal (various design options being considered)

SCC

$ 3,000,000 $ 10,000,000

Mayes Canal parkland upgrade

SCC

$

11.6

$2,650,000 (LGIP Active
Transport - 2015/16)
$300,000 (Streetscapes Local Centres - 2015/16)
$4,000,000 (LGIP
Transportation - 2017 - 2019)

NOTE: The total costs associated with the Master Plan could be jointly funded from public,
private or alternative forms of investment (referred to in the table above as “Others”, i.e. Council,
State or Federal Government subsidies and other private sector partnerships or contributions.)

500,000

$ 3,500,000 $10,500,000

Sub-totals

TOTAL

$ 12,070,000

$ 29,550,000 $ 36,550,000

$ 7,600,000
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For More Information:
Visit Council’s website www.sunshinecoast.qld.gov.au

Post:
Sunshine Coast Council, Locked Bag 72,
Sunshine Coast Mail Centre, Qld 4560

Email:
PlaceMakingMooloolaba@sunshinecoast.qld.gov.au

